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NAS Keflavik Iceland S TBD

NAS Keflavik Iegal researching_; possible conflict with Status of Forces agreement. No facility identified for NMCI. No site visit scheduled yet.
NAS Brunswick ME M (11/9/01)
Site visit coordinated through CNRNE.
NAVSHIPYD Portsmouth NH M 9/25/01
Proposed combined server farm, admin and warehouse is old Industrial Waste Treatment Facility. Facility appears to meet ISF requirements. ISF
evaluating. Station/Reg_;ion to make official offer of space.
NAVSTA Newport Rl L (11/7/01)
Site visit coordinated through CNRNE.
SUBASE New London CT M (11/6/01)
Information package sent to activity. Also listed under Groton, CT on other lists.
NTC Great Lakes IL M (10/10/01)
Information package sent to activity
Mechanicsburg PA M (10/24/01)
Information package sent to activity
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FISC Norfolk DET Philadelphia
PA M (10/23/01)
Information package sent to activity,.
NSWC Carderock MD L (10/11/01)
Site visit coordinated with activity. Information package sent to activity.
NSWCD Indian Head MD M 9/26/01
Proposed server farm is an old vehicle shop. There appears to be sufficient space. Station will have to upgrade power, repair the floor, and install phone]
lines. Station/Region to make formal offer of space.
NSWCD Dahlgren VA L 9/27/01
Size of server farm is in contention. Initial facility offered by station does not meet size requirements for a Large farm and may be demolished in FYQ06.
Alternative building_; has sufficient space, but is occupied. ISF, SWDiv, and station forming_; team to resolve the situation.
NAVPHIBASE Little Creek VA M 9/11/01
Proposed server farm lacks sufficient space and ceiling clearance. Backup facility meets all requirements, but may be encumbered by another activity.
Consolidated warehouse in Norfolk. Temp warehouse appears acceptable. Station Iooking for temp admin.
PERSUPDET Portsmouth VA M 9/11/01
Consolidated warehouse in Norfolk. ISF considering_; making_; this a remote from the Norfolk shipyard server farm.
NAVSHIPYD Norfolk VA L 9/13/01
Facility looks acceptable. Awaiting official Government offer of facilities.
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Consolidate warehouse in Norfolk. Station needs to propose a different building for server farm and admin space. Existing space is encumbered. ISF
will need to re-evaluate. Temp warehouse appears acceptable.

WPNSTA Charleston SC M 9/5/01

Weapons Station has offered buildings for server farm and admin. A formal offer is needed. They are still looking for warehouse space.

SUBASE Kings Bay GA M 7/24/01

Facility initially offered had usable space issues. Station proposed a different building_; on 10/1. ISF will evaluate the new proposal as soon as possible.

NAS Jacksonville FL NOC

7/20/01

Government offer of Building 170 for NOC appears to be acceptable. Awaiting_; acceptance letter from ISF.

NAVSTA Mayport FL M

7/26/01

Entire station expected to be flooded du
m}her spot on the base.

ring Cat 1 hurricane. ISF reviewing possibi

lity of moving the server farm to a more secure |

ocation or finding a

NAS Key West FL S

(11/15/01)

Information package sent to activity.

NAVSTA Roosevelt Roads PR M

(11/1/01)

Information package sent to activity.
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NAVSTA Guantanamo Bay
CUBA S (10/30/01)
Information package sent to activity.
NSWC CSS Panama City FL M 9/6/01
Buildings offered are being evaluated by ISF.
NAS Pensacola FL VL 8/1/01
Activity is considering cost impacts of buildings being considered. Different buildings may be offered.
NAS Meridian MS M (10/18/01)
Information package sent to activity.
CB Gulfport MS S (10/17/01)
Information package sent to activity.
NAVSUPPACT Millington TN VL 8/7/01
Proposed facility looks very good to ISF. Station/Claimant needs to make formal offer.
NAS Corpus Christi TX M (10/30/01)
Information package sent to activity.
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Stennis Space Center MS M 8/3/01
Facility proposed by the station was rejected by ISF. ISF has done a quick look at another facility. Formal offer letter and ISF evaluation is needed.
NAVSTA San Diego CA L B3418| B57 B57 B12 NA 5/30/01
Design of the server farm is on-going. Electrical service is being researched by the PWO.
NAVPGSCOL Monterey CA M (11/7/01)
Site visit tentatively scheduled.
Bremerton WA NOC 6/20/01
Building 922 Region proposes as the NOC requires a UMC Milcon project to be made acceptable. Large server farm.
NUWC Keyport WA M 6/22/01
ISF considering making this facility a POP, depending on location of the NOC.
SUBASE Bangor WA M 6/20/01
Need letter from region offering buildings.
NAVSTA Everett WA S 6/22/01
Need letter from region offering buildings.
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NAS Whidbey Island WA M 6/22/01

Another building was evaluated by ISF since first offer retracted. Formal offer letter and ISF evaluation is needed.

Pearl Harbor HI NOC | B87 B87 B87 B87 B87 6/11/01

SHPO MOA drafted. Waiting for ISF buy-in on MOA and SHPO concurrence. 30% design review is on-going. Region/PWC investigating ways to

provide power to hangar 87 at Ford Island. Server farm is very large (VL).
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